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Contract ID:

B14279-12-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0029

Date:

Pay Period:

11/07/2014

Page 1 of 9

09/27/2014
to 10/31/2014

Contract Location: Time Allowed: 1408 Days
INTERCHANGE RECONSTRUCTION ON SR 10 LOOP AT PET Elapsed Calender Days: Days
Percent Time: 58.95
District: 1 Area: 02
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 05/18/2012

P. O. BOX 306 Date Awarded: 06/01/2012
Date Contract Executed: 06/21/2012
Date Notice to Proceed: 07/24/2012

SNELLVILLE GA 30078-0306 Date Work Began: 08/17/2012

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $15,325,395.16 Counties:

Original Contract Amount $14,573,556.93 Clarke

Funds Available $4,635,458.78

Percent Complete 69.52%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
122850-.01001 $15,325,395.15 $14,573,556.92 $4,635,458.77  69.75% $880,064.26

Chief Engineer
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Estimate Summary By Project

Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014

Project Number: 122850-.01001 SR 10 LOOP - 1.142 MI INTERCHANGE RECONSTF

Federal State Project Number:  NH000-0051-01(025)

Total to Date Prev to Date This Estimate
Participating $8,523,906.41 $7,819,854.99 $704,051.42
Non-Participating $2,130,975.84 $1,954,963.00 $176,012.84
Total Earnings $10,654,882.25 $9,774,817.99 $880,064.26
Stockpiled Materials $35,054.13 $35,054.13 $0.00
Gross Earnings $10,689,936.38 $9,809,872.12 $880,064.26
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $10,689,936.38 $9,809,872.12
$880,064.26

Total Payable:
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Pay Period: 09/27/2014
to 10/31/2014

Project Number 122850-.01001

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .831
233900.000 .059
.890 $13,800.10 $208,171.00
NH000-0051-01(025)
0025 205-0001 UNCLASS EXCAV CcY 361,610.000 265,194.540
5.850 48,450.831
313,645.371 $283,437.36 $1,834,825.42
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 48,316.000 34,960.090
14.250 6,202.210
41,162.300 $88,381.49 $586,562.78
0045 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 298.000 1,317.250
73.750 .000
1,317.250 $.00 $97,147.19
0051 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 4,062.610
TL & H LIME 61.250 .000
4,062.610 $.00 $248,834.86
Temporary Paving
0056 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 3,472.810
MATL & H LIME 70.500 .000
3,472.810 $.00 $244,833.11
Temporary 12.5 MM Asphalt
0061 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 3,503.670
L & H LIME 65.750 .000
3,503.670 $.00 $230,366.30
Temprorary 19 mm Asphat Paving
0085 433-1000 REINF CONC APPROACH SLAB SY 588.000 471.667
153.000 130.000
601.667 $19,890.00 $92,055.05
0095 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 19,045.000 6,213.156
53.750 4,156.967
10,370.123 $223,436.98 $557,394.11
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Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0100 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 102.000 136.867
31.250 .000
136.867 $.00 $4,277.09
0120 441-4020 CONC VALLEY GUTTER, 6 IN SY 111.000 151.426
34.250 .000
151.426 $.00 $5,186.34
0170 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 7,587.000 7,666.500
18.500 -79.500
7,587.000 $-1,470.75 $140,359.50
0180 621-4021 CONCRETE SIDE BARRIER, TYPE 2A LF 514.400 .000
289.000 514.000
514.000 $148,546.00 $148,546.00
0190 621-6002 CONCRETE BARRIER, TP S-2 LF 565.600 584.000
72.250 .000
584.000 $.00 $42,194.00
0200 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 6.000 2.000
6010.000 4.000
6.000 $24,040.00 $36,060.00
0245 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 687.100 687.700
15.500 .000
687.700 $.00 $10,659.35
Category Amount: $800,061.18 $4,487,472.10
Category Number: (0020 DRAINAGE
0250 207-0203 FOUND BKFILL MATL, TP Il cYy 1,673.000 1,945.343
43.500 201.999
2,147.342 $8,786.96 $93,409.38
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Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0265 500-3101 CLASS A CONCRETE CcY 2,888.000 2,910.773
265.000 .000
2,910.773 $.00 $771,354.85
0285 550-1120 STORM DRAIN PIPE, 12 1IN, H 1-10 LF 357.000 367.300
30.250 .000
367.300 $.00 $11,110.83
0295 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 8,982.000 4,860.910
27.000 579.840
5,440.750 $15,655.68 $146,900.25
0305 550-1184 STORM DRAIN PIPE, 18 IN, H 25-30 LF 66.000 415.500
36.750 .000
415.500 $.00 $15,269.63
0310 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 803.000 892.830
37.500 97.920
990.750 $3,672.00 $37,153.13
0315 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 794.000 656.730
45.000 93.670
750.400 $4,215.15 $33,768.00
0320 550-1602 STORM DRAIN PIPE, 60 IN, H 15-20 LF 250.000 259.800
143.000 .000
259.800 $.00 $37,151.40
0330 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 33.000 41.000
528.000 .000
41.000 $.00 $21,648.00
0335 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 8.000 9.000
616.000 .000
9.000 $.00 $5,544.00
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Estimate Summary By Project
Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0340 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 3.000 5.000
754.000 .000
5.000 $.00 $3,770.00
0355 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 324.000 382.444
32.500 .000
382.444 $.00 $12,429.43
0360 603-2048 STN DUMPED RIP RAP, TP 1, 48 IN SY 450.000 355.833
41.500 15.200
371.033 $630.80 $15,397.87
0400 668-2100 DROP INLET, GP 1 EA 106.000 73.750
1720.000 7.000
80.750 $12,040.00 $138,890.00
0410 668-4300 STORM SEWER MANHOLE, TP 1 EA 2.000 3.500
1600.000 .000
3.500 $.00 $5,600.00
Category Amount: $45,000.59 $1,349,396.77
Category Number: 0030 EROSION CONTROL
0435 163-0240 MULCH TN 706.300 690.315
210.000 9.420
699.735 $1,978.20 $146,944.35
0450 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 3,728.000 3,053.625
9.750 135.750
3,189.375 $1,323.56 $31,096.41
0455 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 71.000 85.500
/SAND BAGS 223.000 .000
85.500 $.00 $19,066.50
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Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0460 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 10,450.000 1,683.488
2.700 36.000
1,719.488 $97.20 $4,642.62
0475 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 127.000 40.750
105.000 9.750
50.500 $1,023.75 $5,302.50
0480 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 40,475.000 6,568.000
0.500 100.000
6,668.000 $50.00 $3,334.00
0520 167-1500 WATER QUALITY INSPECTIONS MO 32.000 26.000
646.000 1.000
27.000 $646.00 $17,442.00
0525 171-0030 TEMPORARY SILT FENCE, TYPE C LF 80,949.000 62,140.950
2.650 837.150
62,978.100 $2,218.45 $166,891.97
0535 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 855.000 1,674.442
23.750 .000
1,674.442 $.00 $39,768.00
0545 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 400.000 2,158.759
21.250 .000
2,158.759 $.00 $45,873.63
0550 603-7000 PLASTIC FILTER FABRIC SY 1,999.000 4,868.280
4.250 15.200
4,883.480 $64.60 $20,754.79
0555 700-6910 PERMANENT GRASSING AC 48.700 24.952
893.000 3.468
28.420 $3,096.92 $25,379.06
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Estimate Summary By Project
Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 EROSION CONTROL
0560 700-7000 AGRICULTURAL LIME TN 219.200 4.830
68.250 400
5.230 $27.30 $356.95
0565 700-8000 FERTILIZER MIXED GRADE TN 63.400 9.295
420.000 1.000
10.295 $420.00 $4,323.90
0590 713-3001 WOOD FIBER BLANKET, TP |, SLOPES SY 450.000 6,945.814
1.600 .000
6,945.814 $.00 $11,113.30
0595 716-2000 EROSION CONTROL MATS, SLOPES SY 181,202.000 71,035.759
0.790 15,660.145
86,695.904 $12,371.51 $68,489.76
Category Amount: $23,317.49 $610,779.74
Category Number: 0050 BRIDGE 1 LEFT
0780 500-0100 GROOVED CONCRETE SY 784.000 794.780
8.750 .000
794.780 $.00 $6,954.33
0800 507-9001 PSC BEAMS, AASHTO TYPE |, BR NO - LF 281.000 281.256
87.000 .000
281.256 $.00 $24,469.27
1LT
0805 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 579.000 583.878
113.000 .000
583.878 $.00 $65,978.21
1LT
0820 999-7500 MICROPILE (INCHES DIA) - LF 1,825.000 2,603.340
70.250 .000
2,603.340 $.00 $182,884.64
55
Category Amount: $0.00 $280,286.45
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Contract ID: B14279-12-000-1 Estimate Number: 0029 Pay Period: 09/27/2014
to 10/31/2014
Project Number 122850-.01001
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE 1 RIGHT
0835 441-0004 CONC SLOPE PAV, 4 IN SY 556.000 666.698
48.750 .000
666.698 $.00 $32,501.53
0850 500-2100 CONCRETE BARRIER LF 285.000 .000
41.000 285.000
285.000 $11,685.00 $11,685.00
0880 999-7500 MICROPILE (INCHES DIA) - LF 1,691.000 2,041.960
70.250 .000
2,041.960 $.00 $143,447.69
55
Category Amount: $11,685.00 $187,634.22
Project Total Amount: $880,064.26  $10,654,882.25



